


FY 2010-2013 STIP DEVELOPMENT/APPROVAL TIMELINE



FY 2010-2013 STIP DEVELOPMENT/APPROVAL TIMELINE

May 1, 2009 - Approved MPO and rural TIP info and supporting documentation due to TPP

May 1-23, 2009 - TPP compiles TIPs and produces statewide financial summary (require for fiscal constraint)

May 30, 2009 - Web-ready STIP is sent to IT personnel to put on TxDOT's website 30 days prior to public hearing

June 4-8, 2009 (week of) - Texas Register notice of public hearing and availability of electronic STIP for review published

July 9, 2009* - last date (date has not been set as of today 9-23-08) to hold public hearing to allow for 45-day comment period between public hearing and presentation to the approval at the August, 2009 commission meeting

July 10 - Aug 22, 2009 - comment period

August 2009 - STIP goes to commission for approval

August 2009 - STIP transmitted to FHWA and FTA for review/approval

***NOTE - the exact date of the public hearing will be based on securing meeting location, stenographer, and date of notice in Texas Register**